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QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Michael A. Bias, Ph.D.
CALFED Project # 97-N19
Quarter Ending 31 Dec 98

Deliverables
Name of ’ Due % of Work Date
Deliverable Date Complete Deliverable

Complete
Task Order 1 - Construction                           10oz

Subtask 1.1 Perimeter Levee        09/01/98
Construction Photos                                  Jan 1999

Subtask 1.2 Channel Dredging 02/01/99        I00~
Photos Jan 1999

Subtask 2.0 Construction Inspection 02/01/99 100:~
Plan Aug 1998

Technical Specifications 02/01/99 Aug 1998
Subtask 3.0 Quarterly Reports as required

Narrative
1. Desdription of activities performed during the quarter, by task.

: 2. Problems and delays encountered by task.
~ 3. Other issues or comments.

4. Please identify your projected expenses for each of the next three months in the following.
quarter to assist in the timing of State bond sales which fund this project.

Month 1 $ ......... Month 2 $ Month 3 $30,000 Total for quarter $~0
Jan Feb Mar.
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QUARTERLY PROGRAMMATIC REPORT

TOLAY CREEK RESTORATION PROJECT

CALFED Project No.: ~97-N19

Submitted By:

Ducks Unlimited, Inc.
Western,Regional Office
3074 Gold Canal Drive

Rancho Cordova, CA 95670
(916) 852-2000

I0 January 1999
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QUARTERLY PROGRAMMATIC REPORT

TOLAY CREEK RESTORATION PROJECT
CALFED Project No.:    .97-N19

Narrative

The project design for construction activities was completed during April 1998. Agency
approvals and permits were obtained and a contractor was hired in mid-May 1998. A
Notice to Proceed for the construction activities was issued at the end of May 1998.

Project construction on the site began 18 June 1998 on items other than those funded by
Cal-Fed. Foll.owing are descriptions of activities performed on the Tolay Creek Restoration
Project, CALFED Project No. 97-N19 for the quarter ending 31 December 1998 for Task Order
No. 1 - Construction.

_ Subtask 1.1, Perimeter Levee

This item was funded partially through CALFED. Construction began on 25 June 1998.
Land based ,earthrnoving equipment prepared the footprint of the levee, compacted
embankment was conditioned and placed, and the levee was trimmed to the design cross
section. All work associated with the perimeter levee was completed 18 December
1998.

Subtask 1.2, Channel Dredging

This item was fully funded by CALFED. Dredging of the channel began on 28
September 1998. Amphibious earthmoving equipment was mobilized, suction dredge
discharge pipeline placed, the channel was excavated to the design cross section, and the
sediment was discharged to the Califomia Department of Fish and Game lagoon.

Subtask 2.0, Construction Management

This item is being partially funded by CALFED. Construction management started on 25
June 1998 and was completed on 18 December 1998. This item consisted of Ducks
Unlimited’s staff and hired consultants performing construction staking, construction
ins.pection, construction testing, and construction management to insure the construction
activities comply with the design.
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Subtask 3.0, Project Management

This item is partially funded by CALFED. Project management began on 1 May 1998
and is 50 % complete to date. The remaining 50% is reserved for Task Order 2, further
project administration and reporting, and Monitoring Task Order, which is being
developed. This item consists of Ducks Unlimited’s staff’coordinating all activities
between the funding partners, landowners, and the regulatory agencies involved. This
Subtask is on-going through completion of Task Order 2.
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Tolay Creek Restoration Project.

Table of Expenditures for Task Order l - Construction.
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Tolay Creek Restoration Project.

Slide Number and Caption.

1. Channel 3 Looking south. Pre-dredging site conditions.

i~" 2. Channel 3 Looking south. Suction dredge working into the channel. ,

3. Channel 3 Looking west. Suction dredge working into the channel.

4. Channel 3 looking north. Suction dredge working into the channel.

5. CDFG Levee looking north. Stripped and scarified levee footprint.

6. CDFG Levee looking west. Excavating the levee keyway.

7. CDFG Levee looking west. Levee construction.

8. CDFG Levee looking north. Levee construction.

9. CDFG Levee looking north. Completed levee with roadrock surfacing.

10. CDFG Levee looking south. Completed levee and parking, lot area.

I 1. Channel 2 looking south. Pre-excavation site conditions.

12. Channel 2 looking north. Channel excavation.

13. Channel 2 looking south. Channel excavation.

¯ 14. Channel 2 looking south. Loading the Alltrack for spoils removal.

15. Channel 2 looking north. Removing spoils from the excavation site. The haul road is on the
centefline of the channel.
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